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The San Diego Police Department serves approximately 1.3 million residents with professionalism
and integrity. In addition to the Headquarters building, the Department serves the community from
ten area commands located throughout the City. For policing purposes, the City is divided into 19
service areas and 123 neighborhoods.

The following ten area commands extend throughout the City and greatly facilitate the Department’s
community-based policing and problem-solving efforts: Central Division, Eastern Division, Mid-City
Division, Northern Division, Northeastern Division, Northwestern Division, Southeastern Division,
Southern Division, Traffic Division, and Western Division. The two largest area command facilities
are Central Division and Mid-City Division. These facilities serve geographical areas of 9.7 square
miles and 12.8 square miles, respectively. The largest geographical area of the City (103.8 square
miles) is served by the Northeastern Division. The Capital Improvement Program plays an important
role in addressing the Police Department’s facility needs. 

2014 CIP Accomplishments

In Fiscal Year 2014, the Police Department accomplished the following:

• Finalization of the architectural design for the Police Shooting Range Refurbishment Proj-
ect. 

• Finalization of the technical requirements and issuance of the Request for Proposals (RFP)
for the Computer Aided Dispatch System Replacement Project.

• Began the project design phase of the Co-generation Re-power Project, which will replace
the existing chillers at Police Headquarters with new energy efficient turbo chillers.

• Replacement of the 9-1-1 HVAC chillers located at the Police Headquarters building.
• Completion of electrical and plumbing upgrades at the Police Headquarters building.
• Replacement of front entrance doors at the Police Headquarters building to meet ADA

requirements.
• Completion of interior and exterior electrical upgrades at Southeastern Division.

2015 CIP Goals

In Fiscal Year 2015, the Police Department anticipates accomplishing the following:

• Selection of the vendor, installation of the hardware and delivery of the software for the
Computer Aided Dispatch System Replacement Project.

• Complete the design, bid and award phases of the Co-generation Re-power Project. 
• Completion of the Police Range Refurbishment Project, which includes new bullet recovery

systems; new retaining walls; ADA improvements to existing restrooms and walkways;
replacement of the earthen embankments with tilt-up walls; a trash collection facility; the
addition of disabled parking spaces; drainage improvements; soil remediation; and restora-
tion of the historical shade structures.
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Police: Capital Improvement Projects 

Project
Prior

Fiscal Years
FY2015

Proposed
Future

Fiscal Years Project Total

CAD System Replacement Project / S13100 $ 3,935,766 $ - $ 7,636,668 $ 11,572,434
Police HQs CoGeneration Repower Project / S10131 983,085 - - 983,085
Police Range Refurbishment / S10118 3,223,407 - 3,776,593 7,000,000
Public Safety Training Institute / S00816 505,000 - - 505,000

Police Total $ 8,647,258 $ - $ 11,413,261 $ 20,060,519
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CAD System Replacement Project / S13100 Bldg - Pub Safety - Police Fac / Struct

Description: This project provides for the replacement of the Police and Fire-Rescue Department Computer
Aided Dispatch (CAD) systems that will incorporate newer technologies available for emergency response,
improve operational availability, and expand the tools available for the efficient dispatching of 9-1-1 calls.
Justification: The current CAD system does not meet acceptable industry standards for high availability or
emergency site recovery. Over the past 25 years, the CAD application has been modified numerous times, and
technical support for the aging system has become difficult to acquire and has been increasingly expensive.
Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.
Schedule: The project began in Fiscal Year 2013 and is expected to be completed in Fiscal Year 2018.
Summary of Project Changes: The project was approved in Fiscal Year 2013 by Council Resolution. The
City Council initially approved the allocation of $6.9 million to the project. Subsequently, $3.0 millon was
transferred back to the General Fund for other purposes. Revised estimates show a projected total cost of $11.6
million. 

Bldg - Pub Safety - Police Fac / Struct

Council District: Citywide Priority Score: N/A
Community Plan: Citywide Priority Category: N/A
Project Status: Continuing                                                                                                                      Contact Information: Newland, Daniel
Duration: 2013 - 2018 619-531-2926
Improv Type: Replacement dnewland@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2015
FY 2015

Anticipated FY 2016 FY 2017 FY 2018 FY 2019 Future FY
Unidentified

Funding
Project

Total

CIP Contributions from General Fund 400265 $ 960,614 $ 2,975,152 $ - $ - $ 5,145,132 $ 1,203,460 $ 1,288,076 $ - $ - $ - $ 11,572,434
Total $ 960,614 $ 2,975,152 $ - $ - $ 5,145,132 $ 1,203,460 $ 1,288,076 $ - $ - $ - $ 11,572,434
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Police HQs CoGeneration Repower Project / S10131 Bldg - Pub Safety - Police Fac / Struct

Description: This project will replace existing engines and system components necessary to provide for sys-
tem reliability.
Justification: This project will provide the facility with more reliable power during emergency operation
events.
Operating Budget Impact: The maintenance contract to service the two engines plus absorber will cost
approximately $60,000 annually. Additional natural gas costs are estimated at $10,000 annually.

Relationship to General and Community Plans: This project is consistent with the Centre City Com-
munity Plan and is in conformance with the City's General Plan.
Schedule: Design began in Fiscal Year 2014 and will be completed in Fiscal Year 2015. Construction is
scheduled to be completed in Fiscal Year 2016. 
Summary of Project Changes: No significant change has been made to this project for Fiscal Year  2015.

Council District: 2 Priority Score: N/A
Community Plan: Centre City Priority Category: N/A
Project Status: Continuing                                                                                                                      Contact Information: Antoun, Nevien
Duration: 2011 - 2016 619-533-4852
Improv Type: New nantoun@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2015
FY 2015

Anticipated FY 2016 FY 2017 FY 2018 FY 2019 Future FY
Unidentified

Funding
Project

Total

Energy Conservation Program CIP Fund 200225 $ 17,137 $ 965,948 $ - $ - $ - $ - $ - $ - $ - $ - $ 983,085
Total $ 17,137 $ 965,948 $ - $ - $ - $ - $ - $ - $ - $ - $ 983,085

Operating Budget Impact

Department - Fund FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

Police - GENERAL FUND
FTEs 0.00 0.00 0.00 0.00 0.00

Total Impact $ - $ 70,000 $ 70,000 $ 70,000 $ 70,000
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Police Range Refurbishment / S10118 Bldg - Pub Safety - Police Fac / Struct

Description: This project willl provide for the repair, replacement, and maintenance of the existing police
shooting range located on Federal Boulevard.  The project includes the demolition of dilapidated bullet back
stops, removal of lead contaminated soil berms, hauling of excess soil offsite, drainage improvements, installa-
tion of retaining walls, and the installation of new bullet recovery systems.
Justification: This project will provide for the repair and maintenance of the existing police shooting range. 
Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City
Heights Community Plan and is in conformance with the City's General Plan.
Schedule: Project planning began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Design was
completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2016 pending appropriation of
funding.
Summary of Project Changes: Unidentified funding increased by $2.7 million due to a revised cost esti-
mate for construction.

Council District: 9 Priority Score: N/A
Community Plan: City Heights Priority Category: N/A
Project Status: Continuing                                                                                                                      Contact Information: Darvishi, Ali
Duration: 2010 - 2016 619-533-5328
Improv Type: Betterment adarvishi@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2015
FY 2015

Anticipated FY 2016 FY 2017 FY 2018 FY 2019 Future FY
Unidentified

Funding
Project

Total

C.O.-Pueblo Land/Pol. Decentra 400006 $ 670,859 $ 1,152,005 $ - $ - $ - $ - $ - $ - $ - $ - $ 1,822,864
Capital Outlay Fund 400002 - 45,712 - - - - - - - - 45,712
Deferred Maint Revenue 2009A-Project 400624 6,207 (3,376) - - - - - - - - 2,831
Deferred Maintenance Revenue 2012A-Project 400848 76,676 1,275,324 - - - - - - - - 1,352,000
Unidentified Funding 9999 - - - - - - - - - 3,776,593 3,776,593

Total $ 753,742 $ 2,469,665 $ - $ - $ - $ - $ - $ - $ - $ 3,776,593 $ 7,000,000
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Public Safety Training Institute / S00816 Bldg - Pub Safety - Police Fac / Struct

Description: The City Council approved a Joint Powers Authority between the City of San Diego, County of
San Diego, and San Diego Community College District for the development, financing, and administration of
the Regional Public Safety Training Institute (RPSTI).  This project provides for an Emergency Vehicle Opera-
tions Course (EVOC) training facility in the Camp Nimitz area of the former Naval Training Center. The Naval
Training Center Reuse Plan, approved by the Department of the Navy and City Council, set aside 24.7 acres for
the purpose of a public safety training facility. The City's projected share of the total cost of the project will be
funded jointly by the San Diego Fire-Rescue and Police Departments.
Justification: The expansion of the campus at Miramar College has required the relocation of law enforce-
ment training, specifically the EVOC training facility, to QUALCOMM Stadium. Construction of an EVOC
will allow for consistent training of all emergency responders countywide.

Operating Budget Impact: The impact on the Police Department's operating budget cannot be determined
at this time due to the unavailability of detailed project information. This project would impact the operating
budget of the Police and Fire-Rescue Departments. Additional staffing may be established through the other
Joint Powers Authority. 
Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.
Schedule: The project description is preliminary and the scope of work is not established; only planning and
other preliminary activities have been performed to-date. This project is anticipated to be be cancelled and will
be closed by the end of the fiscal year. Design and construction of the RPSTI may be revisited in a future project
if funds are identified.
Summary of Project Changes: This project is anticipated to be cancelled and will be closed by the end of
the fiscal year.

Council District: 2 Priority Score: N/A
Community Plan: Peninsula Priority Category: N/A
Project Status: Continuing                                                                                                                      Contact Information: Garcia, Alex
Duration: 2003 - 2015 619-533-3634
Improv Type: Replacement agarcia@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2015
FY 2015

Anticipated FY 2016 FY 2017 FY 2018 FY 2019 Future FY
Unidentified

Funding
Project

Total

CIP Contributions from General Fund 400265 $ 167,859 $ 475 $ - $ - $ - $ - $ - $ - $ - $ - $ 168,334
Private & Others Contrib-CIP 400264 290,477 46,189 - - - - - - - - 336,666

Total $ 458,335 $ 46,665 $ - $ - $ - $ - $ - $ - $ - $ - $ 505,000
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Unfunded Needs List

Project
Project

Total
Unidentified

Funding
Percent

Unfunded Description

Police Range Refurbishment / S10118 $ 7,000,000 $ 3,776,593 54.0% This project willl provide for the repair, replacement, and maintenance of the exist-
ing police shooting range located on Federal Boulevard. Construction phase is cur-
rently underfunded.

Total - Police $ 3,776,593
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